

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE  
(Process with Interview)**

**PROJECT: IM 0703-341 (16755) CONSULTANT SELECTION  
I-70 SILVERTHORNE INTERCHANGE UPGRADE**

**CDOT REGION: 1**

**PUBLIC NOTICE PHASE**

<b>FIRST ADVERTISEMENT</b>	<b>03/27/08</b>
----------------------------	-----------------

**SHORT LIST PHASE**

<b>SUBMIT SOI/WP</b>	<b>*04/17/08</b>
----------------------	------------------

<b>SHORT LIST PANEL MEETING</b>	<b>**05/08/08</b>
---------------------------------	-------------------

<b>SHORT LIST APPROVAL</b>	<b>05/09/08</b>
----------------------------	-----------------

<b>NOTIFICATION</b>	<b>05/09/08</b>
---------------------	-----------------

**SELECTION PHASE**

<b>SELECTION PANEL MEETING (INTERVIEWS)</b>	<b>**05/28/08</b>
---	-------------------

<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>05/30/08</b>
--	-----------------

<b>NOTIFICATION</b>	<b>05/30/08</b>
---------------------	-----------------

**NEGOTIATION PHASE**

<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*06/13/08</b>
---------------------------------	------------------

<b>AUDIT REQUESTED</b>	<b>*06/13/08</b>
------------------------	------------------

<b>AUDIT COMPLETED</b>	<b>06/27/08</b>
------------------------	-----------------

<b>COST NEGOTIATION MEETING</b>	<b>*06/30/08</b>
---------------------------------	------------------

**FINAL CONTRACT PHASE**

<b>CONTRACT APPROVAL/EXECUTION</b>	<b>*07/31/08</b>
------------------------------------	------------------

**\*Activities that involve consultant**

**\*\* Tentative-subject to change**

