

CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE

Rev 2

(Process with Interview)

PROJECT SPECIFIC WITH INTERVIEW: ID# T B D

Project Specific Design Engineering Services

Project # NH 0252-058 (12412) ~ US 24 East of Colorado Springs to Calhan

PUBLIC NOTICE PHASE

FIRST ADVERTISEMENT 03/27/08
(3 WEEK ADVERTISEMENT) 03/27/08, 04/03/08, 04/10/08

SHORT LIST PHASE

SUBMIT SOI * 04/17/08

SHORT LIST PANEL MEETING 05/02/08

CHIEF ENGINEER SHORT LIST APPROVAL 05/05/08

NOTIFICATION 05/05/08

SELECTION PHASE

SELECTION PANEL MEETING (INTERVIEWS) * 05/ 22 /08

CHIEF ENGINEER SELECTION/APPROVAL 05/29/08

NOTIFICATION 05/30/08

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE * 06/16/08

AUDIT REQUESTED * 06/16/08

AUDIT COMPLETED 06/30/08

COST NEGOTIATION MEETING * 07/02/08

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION 07/31/08

*Activities which involve consultant