

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE**

Project Specific Design Engineering: NH C020-027 (16379)

CDOT Region 2

US 50 Corridor: Baltimore to McCulloch

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		10/16/08
SUBMIT SOI	*	11/06/08
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		11/21/08
CHIEF ENGINEER SELECTION APPROVAL		11/25/08
NOTIFICATION		11/25/08
 <u>FINAL SELECTION PHASE</u>		
SELECTION PANEL MEETING (INTERVIEWS)		12/12/08
CHIEF ENGINEER SELECTION/APPROVAL		12/16/08
NOTIFICATION		12/16/08
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	12/30/08
AUDIT REQUESTED	*	12/30/08
AUDIT COMPLETED		01/20/09
COST NEGOTIATION MEETING	*	01/22/09
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		02/22/09

***Activities that involve consultant**