

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process without Interview)

NPS STRUCTURAL DESIGN SERVICES
Region: HQ

PUBLIC NOTICE PHASE

FIRST ADVERTISE 01/31/2008

SELECTION PHASE

SUBMIT STATEMENTS OF INTEREST/WORK PLANS: *02/14/2008
SELECTION BOARD MEETING: **03/04/2008
SELECTION NOTIFICATION: **03/07/2008

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE: **03/21/2008
AUDIT REQUESTED: **03/21/2008
AUDIT COMPLETE: **04/04/2008
COST NEGOTIATION MEETING: **04/07/2008

FINAL CONTRACT APPROVAL PHASE

CONTRACT APPROVAL COMPLETED: **05/23/2008

*Activities which involve consultant participation
**Estimated Dates