

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process without Interview)

PS-STATEWIDE CULVERT INSPECTION SERVICES
Region: HQ-CDOT STAFF BRIDGE

PUBLIC NOTICE PHASE

FIRST ADVERTISE 02/28/2008

SELECTION PHASE

SUBMIT STATEMENTS OF INTEREST/WORK PLANS: *03/13/2008
SELECTION BOARD MEETING: **04/01/2008
SELECTION NOTIFICATION: **04/04/2008

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE: **04/18/2008
AUDIT REQUESTED: **04/18/2008
AUDIT COMPLETE: **05/02/2008
COST NEGOTIATION MEETING: **05/05/2008

FINAL CONTRACT APPROVAL PHASE

CONTRACT APPROVAL COMPLETED: **05/23/2008

*Activities which involve consultant participation
**Estimated Dates