

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process No Interview)**

PROJECT# BR R-600-297 (16212) “Bronco Arch Bridge” CDOT Structure # F-16-DP

Project Specific Preliminary and Final Design Roadway Design Services

I-25 Bridge Over Platte River

REGION: 6

PUBLIC NOTICE PHASE 3 Week Ad December 17th, 24th & 31st

FIRST ADVERTISEMENT	12/17/2009
SECOND ADVERTISEMENT	12/24/2009
THIRD ADVERTISEMENT	12/31/2009

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*01/07/2010
SHORT LIST PANEL MEETING	01/14/2010
FINAL SELECTION Chief Engineer Approval	01/19/2010
NOTIFICATION	01/20/2010

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*02/03/2010
AUDIT REQUESTED	02/03/2010
AUDIT COMPLETED	02/17/2010
COST NEGOTIATION MEETING	*02/18/2010

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*03/01/2010
--------------------------------------	--------------------

***Activities that involve consultant**