

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process with Interview)

NON PROJECT SPECIFIC SERVICES

OFF-SYSTEM BRIDGE INSPECTION PROJECT

REGION: HQ

LOCATION: STATEWIDE

PUBLIC NOTICE PHASE

FIRST ADVERTISEMENT **02/19/09**

SECOND ADVERTISEMENT **02/26/09**

SHORT LIST SELECTION PHASE

SUBMIT SOI/WP *** 03/12/09**

SHORT LIST PANEL MEETING **04/02/09**

SHORT LIST APPROVAL FROM C.E. **04/09/09**

NOTIFICATION **04/10/09**

FINAL SELECTION PHASE

INTERVIEWS ***04/30/09**

CHIEF ENGINEER SELECTION/APPROVAL **05/04/09**

NOTIFICATION **05/04/09**

AUDIT/NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE ***05/21/09**

AUDIT REQUESTED **05/21/09**

AUDIT COMPLETED **06/04/09**

COST NEGOTIATION MEETING ***06/10/09**

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION ***07/01/09**

***Activities that involve consultant**