

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE (11/19/2009)**

**Non Project Specific Traffic Engineering:  
Regions 1, 2, 4, 6, CTMC and CDOT HQ (Traffic)**

<b><u>PUBLIC NOTICE PHASE</u></b>		<b><u>Date</u></b>
<b>FIRST ADVERTISEMENT</b>		<b>11/19/2009</b>
<b>SUBMIT SOI</b>	<b>*</b>	<b>12/10/2009</b>
 <b><u>SHORT-LIST/SELECTION PHASE</u></b>		
<b>SELECTION BOARD MEETING</b>		<b>01/07/10</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>		<b>01/08/10</b>
<b>NOTIFICATION</b>		<b>01/11/10</b>
 <b><u>FINAL SELECTION PHASE</u></b>		
<b>SELECTION PANEL MEETING (INTERVIEWS)</b>		<b>N/A</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>		<b>N/A</b>
<b>NOTIFICATION</b>		<b>N/A</b>
 <b><u>NEGOTIATION PHASE</u></b>		
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*</b>	<b>01/25/10</b>
<b>AUDIT REQUESTED</b>	<b>*</b>	<b>01/25/10</b>
<b>AUDIT COMPLETED</b>		<b>02/01/10</b>
<b>COST NEGOTIATION MEETING</b>	<b>*</b>	<b>02/03/10</b>
 <b><u>FINAL CONTRACT PHASE</u></b>		
<b>CONTRACT APPROVAL/EXECUTION</b>		<b>03/03/10</b>

**\*Activities that involve consultant**