

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE**  
(Process with Interview)

**PROJECT SPECIFIC: BR R600-350 (17347)      FY10 Faster Bridges Project**

**REGION: 6      5 Project Locations 7 Structures**

**PUBLIC NOTICE PHASE 3 Week Ad June 25th, July 2<sup>nd</sup> July 9<sup>th</sup>, 2009**

<b>FIRST ADVERTISEMENT</b>	<b>06/25/09</b>
<b><u>SHORT LIST PHASE</u></b>	
<b>SUBMIT SOI/WP</b>	<b>*07/16/09</b>
<b>SHORT LIST PANEL MEETING</b>	<b>08/05/09</b>
<b>SHORT LIST APPROVAL Chief Engineer</b>	<b>08/07/09</b>
<b>NOTIFICATION</b>	<b>08/10/09</b>
<b><u>SELECTION PHASE</u></b>	
<b>SELECTION PANEL MEETING (INTERVIEWS)</b>	<b>*08/19/09</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>08/24/09</b>
<b>NOTIFICATION</b>	<b>08/25/09</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*09/09/09</b>
<b>AUDIT REQUESTED</b>	<b>09/09/09</b>
<b>AUDIT COMPLETED</b>	<b>09/18/09</b>
<b>COST NEGOTIATION MEETING</b>	<b>*09/21/09</b>
<b><u>FINAL CONTRACT PHASE</u></b>	
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>09/28/09</b>

**\*Activities that involve consultant**