

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE**  
**(Process with Interview)**

**PROJECT SPECIFIC: NH 0361-093 (17516)**

**REGION: 6 US 36 Reconstruction Preliminary Design & Procurement**

**PUBLIC NOTICE PHASE 2 Week Ad Oct 30, 2009 Nov 5th, 2009**

<b>FIRST ADVERTISEMENT</b>	<b>10/29/09</b>
<b><u>SHORT LIST PHASE</u></b>	
<b>SUBMIT SOI/WP</b>	<b>*11/12/09</b>
<b>SHORT LIST PANEL MEETING</b>	<b>11/19/09</b>
<b>SHORT LIST APPROVAL Chief Engineer</b>	<b>11/20/09</b>
<b>NOTIFICATION</b>	<b>11/20/09</b>
<b><u>SELECTION PHASE</u></b>	
<b>SELECTION PANEL MEETING (INTERVIEWS)</b>	<b>*12/16/09</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>12/17/09</b>
<b>NOTIFICATION</b>	<b>12/17/09</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*12/30/09</b>
<b>AUDIT REQUESTED</b>	<b>12/30/09</b>
<b>AUDIT COMPLETED</b>	<b>01/14/2010</b>
<b>COST NEGOTIATION MEETING</b>	<b>*01/18/2010</b>
<b><u>FINAL CONTRACT PHASE</u></b>	
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>02/08/2010</b>

**\*Activities that involve consultant**