

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE Revised December 23, 2010
(Process No Interview)

**PROJECT# BR R600-297 (16212) I-25 Over Platte River “Bronco Arch Bridge
Project Specific Construction Management Construction Inspection Materials
Testing**

REGION: 6

~~PUBLIC NOTICE PHASE 2 Week Ad DEC 23rd 2010 DEC 30th, 2010~~

Three 3 Week Ad DEC 23rd 2010, DEC 30th, 2010 & JAN 6, 2011

FIRST ADVERTISEMENT	12/23/2010
SECOND ADVERTISEMENT	12/30/2010
THIRD ADVERTISAEMENT	01/06/2011

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*01/13/2011
SHORT LIST PANEL MEETING	01/25/2011
FINAL SELECTION	Chief Engineer Approval
	01/27/2011
NOTIFICATION	01/28/2011

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*02/10/2011
AUDIT REQUESTED	*02/10/2011
AUDIT COMPLETED	02/22/2011
COST NEGOTIATION MEETING	*02/24/2011

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*03/14/2011
--------------------------------------	--------------------

***Activities that involve consultant**