

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process No Interview)**

Project # BR 0252-407 (17783)

**I-25 & US 85 (Santa Fe) Intersection Reconstruction & Bridge Replacement
Construction Management, Construction Inspection & Materials Testing Services**

REGION: 6

PUBLIC NOTICE PHASE 2 Week Ad 10/28/10 11/04/10

SOIs Due Wednesday November 10th 2010

FIRST ADVERTISEMENT	10/28/2010
SECOND ADVERTISEMENT	11/04/2010

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*11/10/2010
SHORT LIST / FINAL SELECTION PANEL MEETING	11/23/2010
CHIEF ENGINEER APPROVAL	11/29/2010
NOTIFICATION	12/01/2010

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*12/10/2010
AUDIT REQUESTED	12/10/2010
AUDIT COMPLETED	12/23/2010
COST NEGOTIATION MEETING	*12/29/2010

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*01/27/2011
--------------------------------------	--------------------

***Activities that involve consultant**