

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE (Daily Journal; 5/27/10, 6/03/10)**  
**SH119 Main Street South**

**Project Specific Construction Management Services:**

**Region 1**

<b><u>PUBLIC NOTICE PHASE</u></b>		<b><u>Date</u></b>
<b>FIRST ADVERTISEMENT</b>		<b>05/27/10</b>
<b>SECOND AD DATE</b>		<b>06/03/10</b>
<b>SUBMIT SOI</b>	<b>*</b>	<b>06/17/10</b>
 <b><u>SHORT-LIST/SELECTION PHASE</u></b>		
<b>SELECTION BOARD MEETING</b>		<b>07/14/10</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>		<b>07/21/10</b>
<b>NOTIFICATION</b>		<b>07/21/10</b>
 <b><u>NEGOTIATION PHASE</u></b>		
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*</b>	<b>08/04/10</b>
<b>AUDIT REQUESTED</b>		<b>08/04/10</b>
<b>AUDIT COMPLETED</b>		<b>08/18/10</b>
<b>COST NEGOTIATION MEETING</b>	<b>*</b>	<b>08/23/10</b>
 <b><u>FINAL CONTRACT PHASE</u></b>		
<b>CONTRACT APPROVAL/EXECUTION</b>		<b>09/22/10</b>

**\*Activities that involve consultant**