

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE  
(Process No Interview)**

**PROJECT# FBR 0241-053 (17672) US 24 UPPR BR Replacement**

**Project Specific**

**Construction Management Construction Inspection Materials Testing**

**REGION: 3**

**PUBLIC NOTICE PHASE 2 Week Ad May 13<sup>th</sup> 2010 & May 20<sup>th</sup> 2010**

<b>FIRST ADVERTISEMENT</b>	<b>05/13/2010</b>
<b>SECOND ADVERTISEMENT</b>	<b>05/20/2010</b>

**SHORT LIST / FINAL SELECTION PHASE**

<b>SUBMIT SOI/WP</b>	<b>*05/27/2010</b>
<b>SHORT LIST PANEL MEETING</b>	<b>06/09/2010</b>
<b>FINAL SELECTION Chief Engineer Approval</b>	<b>06/11/2010</b>
<b>NOTIFICATION</b>	<b>06/14/2010</b>

**NEGOTIATION PHASE**

<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*06/24/2010</b>
<b>AUDIT REQUESTED</b>	<b>*06/25/2010</b>
<b>AUDIT COMPLETED</b>	<b>07/08/2010</b>
<b>COST NEGOTIATION MEETING</b>	<b>*07/12/2010</b>

**FINAL CONTRACT PHASE**

<b>CONTRACT APPROVAL / EXECUTION</b>	<b>*08/02/2010</b>
--------------------------------------	--------------------

**\*Activities that involve consultant**