

CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE

(4/29/10 CDOT Website, 5/03/10/ Daily Journal, 5/6/10 & 5/13/10 Daily Journal)

Non Project Specific Construction Management, Construction Inspection and Material Testing Services:

Regions 1, 2, 4 and 6

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		05/03/10
SUBMIT SOI	*	05/27/10
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		06/10/10
CHIEF ENGINEER SELECTION APPROVAL		06/15/10
NOTIFICATION		06/15/10
 <u>FINAL SELECTION PHASE</u>		
SELECTION PANEL MEETING (INTERVIEWS)		N/A
CHIEF ENGINEER SELECTION/APPROVAL		N/A
NOTIFICATION		N/A
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	06/29/10
AUDIT REQUESTED	*	06/29/10
AUDIT COMPLETED		07/13/10
COST NEGOTIATION MEETING	*	07/20/10
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		08/13/10

*Activities that involve consultant