

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 5/6/10, and 5/13/10)
NPS – “As Needed” Statewide
Environmental Science and Engineering and Site Remediation

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		05/06/10
SECOND ADVERTISEMENT		05/13/10
SUBMIT SOI	*	05/27/10
 <u>SHORT-LIST</u>		
SELECTION BOARD MEETING		06/24/10
APPROVAL		06/30/10
NOTIFICATION		06/30/10
 <u>FINAL SELECTION PHASE</u>		
SELECTION PANEL MEETING (INTERVIEWS)*		07/12/10
CHIEF ENGINEER SELECTION/APPROVAL		07/16/10
NOTIFICATION		07/16/10
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	07/26/10
AUDIT REQUESTED		07/26/10
AUDIT COMPLETED		08/09/10
COST NEGOTIATION MEETING	*	08/11/10
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		09/10/10

***Activities that involve consultant**