

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 5/13/10, 5/20/10, and 5/27/10)

Non Project Specific General Engineering Services:
Regions 1, 2, 4 and 6

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		05/13/10
SUBMIT SOI	*	06/10/10
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		07/01/10
CHIEF ENGINEER SELECTION APPROVAL		07/06/10
NOTIFICATION		07/06/10
 <u>FINAL SELECTION PHASE</u>		
SELECTION PANEL MEETING (INTERVIEWS)		N/A
CHIEF ENGINEER SELECTION/APPROVAL		N/A
NOTIFICATION		N/A
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	07/20/10
AUDIT REQUESTED		07/20/10
AUDIT COMPLETED		08/03/10
COST NEGOTIATION MEETING	*	08/10/10
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		08/30/10

***Activities that involve consultant**