

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE (2/11/10 – Web; 2/11/10 & 2/18/10 Daily Journal)**

**Non Project Specific Traffic Engineering:**  
**Regions 3 and 5**

<b><u>PUBLIC NOTICE PHASE</u></b>		<b><u>Date</u></b>
<b>FIRST ADVERTISEMENT</b>		<b>02/11/2010</b>
<b>SUBMIT SOI</b>	<b>*</b>	<b>02/25/2010</b>
 <b><u>SHORT-LIST/SELECTION PHASE</u></b>		
<b>SELECTION BOARD MEETING</b>		<b>03/11/10</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>		<b>03/16/10</b>
<b>NOTIFICATION</b>		<b>03/16/10</b>
 <b><u>FINAL SELECTION PHASE</u></b>		
<b>SELECTION PANEL MEETING (INTERVIEWS)</b>		<b>N/A</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>		<b>N/A</b>
<b>NOTIFICATION</b>		<b>N/A</b>
 <b><u>NEGOTIATION PHASE</u></b>		
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*</b>	<b>04/05/10</b>
<b>AUDIT REQUESTED</b>	<b>*</b>	<b>04/05/10</b>
<b>AUDIT COMPLETED</b>		<b>04/20/10</b>
<b>COST NEGOTIATION MEETING</b>	<b>*</b>	<b>04/23/10</b>
 <b><u>FINAL CONTRACT PHASE</u></b>		
<b>CONTRACT APPROVAL/EXECUTION</b>		<b>05/23/10</b>

**\*Activities that involve consultant**