

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (01/28/2010)**

**Project Specific of Design Engineering, and Structural Engineering:
Projects: BR 0853-062, (15520) UPPR Bridge Rehab N of Nunn
BR 0661-012, (17621) SH 66 @ ST. Vrain Bridge Replacement**

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		01/28/2010
SUBMIT SOI	*	02/11/2010
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		03/02/2010
CHIEF ENGINEER SELECTION APPROVAL NOTIFICATION		03/03/2010 03/03/2010
 <u>FINAL SELECTION PHASE</u>		
SELECTION PANEL MEETING (INTERVIEWS)		03/16/2010
CHIEF ENGINEER SELECTION/APPROVAL NOTIFICATION		03/19/2010 03/22/2010
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	04/07/2010
AUDIT REQUESTED	*	04/08/2010
AUDIT COMPLETED		04/22/2010
COST NEGOTIATION MEETING	*	04/27/2010
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		05/27/2010

***Activities that involve consultant**