

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process No Interview)**

**Project # ES6 C0852-103 (17679)
US 85/C-470 Interchange Improvements- SB to EB Flyover
Construction Management & Construction Inspection Services**

REGION: 6

PUBLIC NOTICE PHASE 3 Week Ad December 17th, 24th & 31st

FIRST ADVERTISEMENT	02/04/2010
SECOND ADVERTISEMENT	02/11/2010

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*02/18/2010
SHORT LIST PANEL MEETING	03/02/2010
FINAL SELECTION	Chief Engineer Approval
	03/08/2010
NOTIFICATION	03/09/2010

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*03/19/2010
AUDIT REQUESTED	03/19/2010
AUDIT COMPLETED	03/25/2010
COST NEGOTIATION MEETING	*03/26/2010

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*04/09/2010
--------------------------------------	--------------------

***Activities that involve consultant**