

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process with Interview)**

**Project Specific CDOT Statewide Underwater Bridge Inspection Services
Public Notice for Professional Consultants**

REGION: (HQ) ~ STATEWIDE

PUBLIC NOTICE PHASE 3 Week Ad March 11th March 18th, March 25th 2010

FIRST ADVERTISEMENT	03/11/2010
<u>SHORT LIST PHASE</u>	
SUBMIT SOI/WP	*04/01/2010
SHORT LIST PANEL MEETING	04/15/2010
SHORT LIST APPROVAL	04/19/2010
NOTIFICATION	04/19/2010
<u>SELECTION PHASE</u>	
SELECTION PANEL MEETING (INTERVIEWS)	*05/05/2010
CHIEF ENGINEER SELECTION/APPROVAL	05/10/2010
NOTIFICATION	0 5/10/2010
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*05/21/2010
AUDIT REQUESTED	*05/21/2010
AUDIT COMPLETED	06/01/2010
COST NEGOTIATION MEETING	*06/03/2010
<u>FINAL CONTRACT PHASE</u>	
CONTRACT APPROVAL/EXECUTION	*06/28-06/30/2010

***Activities that involve consultant**