

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (3/11/10 – Web; 3/11/10 Daily Journal)

Eisenhower/Johnson Tunnels – Replacement of 2400v Motor Control Centers:
CM/GC - Region 1

<u>PUBLIC NOTICE PHASE</u>	<u>Date</u>
FIRST ADVERTISEMENT	03/11/10
MANDATORY PRE-PROPOSAL MEETING	03/29/10
SUBMIT SOI	* 04/08/10
 <u>SHORT-LIST/SELECTION PHASE</u>	
SELECTION BOARD MEETING	04/19/10
CHIEF ENGINEER SELECTION APPROVAL	04/26/10
NOTIFICATION	04/26/10
 <u>FINAL SELECTION PHASE</u>	
SELECTION PANEL MEETING (INTERVIEWS)	05/06/10
CHIEF ENGINEER SELECTION/APPROVAL	05/13/10
NOTIFICATION	05/20/10
 <u>FINAL CONTRACT PHASE</u>	
CONTRACT APPROVAL/EXECUTION	06/17/10

***Activities that involve consultant**