

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 11/03/11, 11/10/11, 11/17/11; 12/01/11)

Advanced Guideway System (AGS) Feasibility Study:
Statewide

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		11/03/11
SECOND ADVERTISEMENT		11/10/11
THIRD ADVERTISEMENT		11/17/11
FOURTH ADVERTISEMENT		12/01/11
SUBMIT SOI	*	12/08/11
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		12/19/11
CHIEF ENGINEER SELECTION APPROVAL		12/20/11
NOTIFICATION		12/20/11
 <u>FINAL SELECTION PHASE</u>		
SELECTION PANEL MEETING- INTERVIEWS *		01/10/12
CHIEF ENGINEER SELECTION/APPROVAL		01/11/12
NOTIFICATION		01/11/12
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	01/18/12
AUDIT REQUESTED		01/18/12
AUDIT COMPLETED		01/31/12
COST NEGOTIATION MEETING	*	02/02/12
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		02/23/12

***Activities that involve consultant**