

REVISED

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 2/11/11, 2/17/11, 03/03/11)
Project Specific Professional Aviation Consulting Services
PAVEMENT MANAGMEENT SERVICES
Statewide**

<u>PUBLIC NOTICE PHASE</u>	<u>Date</u>
FIRST ADVERTISEMENT	02/11/11
SECOND AD DATE	02/17/11
THIRD AD DATE	03/03/11
SUBMIT SOI	03/10/11
<u>SHORT-LIST/SELECTION PHASE</u>	
SELECTION BOARD MEETING	03/23/11
DIRECTOR AERONAUTICS APPROVAL	03/24/11
NOTIFICATION	03/24/11
<u>FINAL SELECTION PHASE POSSIBLE TELEPHONIC INTERVIEWS</u>	
SELECTION PANEL MEETING (INTERVIEWS)*	04/07/11
DIRECTOR AERONAUTICS/APPROVAL	04/07/11
NOTIFICATION	04/07/11
<u>NEGOTIATION PHASE (APPRX 1 WEEK DELAY IF INTERVIEWS ARE HELD)</u>	
SUBMIT FINANCIAL PACKAGE	04/07/11
AUDIT REQUESTED	04/07/11
AUDIT COMPLETED	04/21/11
COST NEGOTIATION MEETING	04/28/11
<u>FINAL CONTRACT PHASE</u>	
CONTRACT APPROVAL/EXECUTION	05/26/11