

CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE (Daily Journal; 12/22/11 and 12/29/11)

Non Project Specific Construction Management, Inspection, and Materials Testing

Region 5

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		12/22/11
SECOND ADVERTISEMENT		12/29/11
SUBMIT SOI	*	01/19/12
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		01/31/12
CHIEF ENGINEER SELECTION APPROVAL		02/03/12
NOTIFICATION		02/03/12
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	02/24/12
AUDIT REQUESTED		02/24/12
AUDIT COMPLETED		03/09/12
COST NEGOTIATION MEETING	*	03/14/12
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		04/04/12

***Activities that involve consultant**