

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE (Daily Journal; 4/28/11, 5/5/11, and 5/12/11)**

**Non Project Specific Fabrication Inspections and Bridge Enterprise Projects:**  
**Statewide**

<b><u>PUBLIC NOTICE PHASE</u></b>		<b><u>Date</u></b>
<b>FIRST ADVERTISEMENT</b>		<b>04/28/11</b>
<b>SECOND ADVERTISEMENT</b>		<b>05/05/11</b>
<b>THIRD ADVERTISEMENT</b>		<b>05/12/11</b>
<b>SUBMIT SOI</b>	<b>*</b>	<b>05/19/11</b>
 <b><u>SHORT-LIST/SELECTION PHASE</u></b>		
<b>SELECTION BOARD MEETING</b>		<b>06/14/11</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>		<b>06/17/11</b>
<b>NOTIFICATION</b>		<b>06/17/11</b>
 <b><u>NEGOTIATION PHASE</u></b>		
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*</b>	<b>06/27/11</b>
<b>AUDIT REQUESTED</b>		<b>06/27/11</b>
<b>AUDIT COMPLETED</b>		<b>07/11/11</b>
<b>COST NEGOTIATION MEETING</b>	<b>*</b>	<b>07/11/11</b>
 <b><u>FINAL CONTRACT PHASE</u></b>		
<b>CONTRACT APPROVAL/EXECUTION</b>		<b>08/11/11</b>

**\*Activities that involve consultant**