

CONSULTANT SELECTION PROCEDURE PROCESS

KEY EVENT SCHEDULE

Project: NPS General Engineering Services, CDOT Region 3

PUBLIC NOTICE PHASE 2 Week Ad November 17, 2011 December 1, 2011

SOI & Work Plan Due Date: December 8, 2011

FIRST ADVERTISEMENT	11/17/2011
SECOND ADVERTISEMENT	12/01/2011

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*12/08/2011
SHORT LIST / FINAL SELECTION PANEL MEETING	12/19/2011
FINAL SELECTION	Chief Engineer Approval
	12/20/2011
NOTIFICATIONS	12/21/2011

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*01/13/2011
AUDIT REQUESTED	*01/13/2011
AUDIT COMPLETED	01/20/2011
COST NEGOTIATION MEETING	*01/23/2011

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*02/03/2011
--------------------------------------	--------------------

***Activities that involve consultant**