

CONSULTANT PROCEDURE PROCESS

REVISED KEY EVENT SCHEDULE

(Daily Journal; March 31, 2011, April 07, 2011, April 14, 2011 and April 15, 2011)

NPS Contract for Traffic Engineering Services

Region 4

<u>PUBLIC NOTICE PHASE</u>	<u>Date</u>
FIRST ADVERTISEMENT	03/31/11
SECOND AD DATE	04/07/11
THIRD AD DATE	04/14/11
FOURTH AD DATE	04/15/11
SUBMIT SOI	* 04/28/11
 <u>SHORT-LIST/SELECTION PHASE</u>	
SELECTION BOARD MEETING	05/24/11
CHIEF ENGINEER SELECTION APPROVAL	06/01/11
NOTIFICATION	06/01/11
 <u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	* 06/08/11
AUDIT REQUESTED	06/08/11
AUDIT COMPLETED	06/22/11
COST NEGOTIATION MEETING	* 06/29/11
 <u>FINAL CONTRACT PHASE</u>	
CONTRACT APPROVAL/EXECUTION	07/20/11

***Activities that involve consultant**