

CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE

(Process No Interview)

IM 2254-084 (17083)

Project Specific Construction Management, Inspection & Materials Testing Services

CDOT I 225 RECONSTRUCTION PARKER ROAD TO MISSISSIPPI

CDOT / RTD I 225 FASTRACKS PARKER ROAD TO ILIFF

REGION: 6

PUBLIC NOTICE PHASE 2 Week Ad September 15th & September 22nd 2011

FIRST ADVERTISEMENT	09/15/2011
SECOND ADVERTISEMENT	09/22/2011

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*09/29/2011
----------------------	--------------------

SHORT LIST PANEL MEETING	10/11/2011
---------------------------------	-------------------

FINAL SELECTION	Chief Engineer Approval	10/13/2011
------------------------	--------------------------------	-------------------

NOTIFICATION	10/13/2011
---------------------	-------------------

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*10/20/2011
---------------------------------	--------------------

AUDIT REQUESTED	*10/20/2011
------------------------	--------------------

AUDIT COMPLETED	10/27/2011
------------------------	-------------------

COST NEGOTIATION MEETING	*10/28/2011
---------------------------------	--------------------

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*11/09/2011
--------------------------------------	--------------------

***Activities that involve consultant**