

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE  
(Process with Interview)**

Project Specific Construction Management, Inspection & Materials Testing  
Project IM 0252-387 SA 15790  
I-25 SB Speer Blvd. to 20<sup>th</sup> Street Including Bridge Replacement 15<sup>th</sup> Street over I-25

Project CC C010-095 SA17098  
Central Street Promenade ~ 16<sup>th</sup> Street to 20<sup>th</sup> Street City & County of Denver Project  
(CDOT Oversight)

**Public Notice for Professional Consultants**

**REGION: (HQ) ~ STATEWIDE**

**PUBLIC NOTICE PHASE 3 Week Ad April 28, May 5<sup>th</sup> & May 12th**

<b>FIRST ADVERTISEMENT</b>	<b>04/28/2011</b>
<b><u>SHORT LIST PHASE</u></b>	
<b>SUBMIT SOI/WP</b>	<b>*05/19/2011</b>
<b>SHORT LIST PANEL MEETING</b>	<b>06/07/2011</b>
<b>SHORT LIST APPROVAL (Chief Engineer)</b>	<b>06/10/2011</b>
<b>NOTIFICATION</b>	<b>06/13/2010</b>
<b><u>SELECTION PHASE</u></b>	
<b>FINAL SELECTION PANEL MEETING (INTERVIEWS)</b>	<b>*07/06/2011</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>07/08/2011</b>
<b>NOTIFICATION</b>	<b>07/08/2011</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*07/20/2011</b>
<b>AUDIT REQUESTED</b>	<b>07/20/2011</b>
<b>AUDIT COMPLETED</b>	<b>08/01/2011</b>
<b>COST NEGOTIATION MEETING</b>	<b>*08/04/2011</b>
<b><u>FINAL CONTRACT PHASE</u></b>	
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>*08 /19 /2011</b>

**\*Activities that involve consultant**