

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 7/14/11, 7/21/11, 7/28/11, 8/4/11)

Project Specific Design Engineering services:

Project # IM 0253-220 (18319)

Region 4

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		07/14/11
SECOND ADVERTISEMENT		07/21/11
THIRD ADVERTISEMENT		07/28/11
FOURTH ADVERTISEMENT		08/4/11
SUBMIT SOI	*	08/11/11
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		09/01/11
CHIEF ENGINEER SELECTION APPROVAL		09/08/11
NOTIFICATION		09/08/11
 <u>FINAL SELECTION PHASE</u>		
SELECTION PANEL MEETING (INTERVIEWS)*		09/29/11
CHIEF ENGINEER SELECTION/APPROVAL		10/06/11
NOTIFICATION		10/06/11
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	10/20/11
AUDIT REQUESTED		10/20/11
AUDIT COMPLETED		11/03/11
COST NEGOTIATION MEETING	*	11/07/11
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		12/05/11

***Activities that involve consultant**