

**CONSULTANT PROCEDURE PROCESS**

**KEY EVENT SCHEDULE (Daily Journal; 7/28/11, 08/04/11)**

**Division of Transit and Rail's Interregional Connectivity Study (ICS)**

**Project Specific Services:**

**Statewide**

<b><u>PUBLIC NOTICE PHASE</u></b>		<b><u>Date</u></b>
<b>FIRST ADVERTISEMENT</b>		<b>07/28/11</b>
<b>SECOND AD DATE</b>		<b>08/04/11</b>
<b>SUBMIT SOI</b>	<b>*</b>	<b>08/11/11</b>
 <b><u>SHORT-LIST/SELECTION PHASE</u></b>		
<b>SELECTION BOARD MEETING</b>		<b>08/25/11</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>		<b>08/29/11</b>
<b>NOTIFICATION</b>		<b>08/29/11</b>
 <b><u>FINAL SELECTION PHASE</u></b>		
<b>SELECTION PANEL MEETING- INTERVIEWS *</b>		<b>09/29/11</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>		<b>10/03/11</b>
<b>NOTIFICATION</b>		<b>10/03/11</b>
 <b><u>NEGOTIATION PHASE</u></b>		
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*</b>	<b>10/14/11</b>
<b>AUDIT REQUESTED</b>		<b>10/14/11</b>
<b>AUDIT COMPLETED</b>		<b>10/28/11</b>
<b>COST NEGOTIATION MEETING</b>	<b>*</b>	<b>11/03/11</b>
 <b><u>FINAL CONTRACT PHASE</u></b>		
<b>CONTRACT APPROVAL/EXECUTION</b>		<b>11/17/11</b>

**\*Activities that involve consultant**