

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process No Interview)**

Project Specific Design and Design Build RFP Services CDOT Region 6

PROJECT # FBR 06A-050 (18192)

**LOCATION: US 6 Bridges US 6 over Platte River & US 6 over Bryant Street
Public Notice for Professional Consultants**

REGION: (HQ) ~ STATEWIDE

PUBLIC NOTICE PHASE 3 Week Ad March 31, April 7, April 14, 2011

FIRST ADVERTISEMENT	03/31/2011
<u>SHORT LIST / FINAL SELECTION PHASE</u>	
SUBMIT SOI/WP	*04/28/2011
SHORT LIST PANEL MEETING	05/10/2011
APPROVAL (Chief Engineer)	05/16/2011
NOTIFICATION	05/19/2010
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*05/31/2011
AUDIT REQUESTED	*05/31/2011
AUDIT COMPLETED	06/10/2011
COST NEGOTIATION MEETING	*06/13/2011
<u>FINAL CONTRACT PHASE</u>	
CONTRACT APPROVAL/EXECUTION	7/08/2011

***Activities that involve consultant**