

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 03/24/2011 and 03/31/2011)
SH 392 & I-25 Interchange

Project Specific Construction Management Services:

Region 4

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		03/24/11
SECOND AD DATE		03/31/11
SUBMIT SOI	*	04/07/11
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		04/19/11
CHIEF ENGINEER SELECTION APPROVAL		04/29/11
NOTIFICATION		04/29/11
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	05/16/11
AUDIT REQUESTED		05/16/11
AUDIT COMPLETED		06/01/11
COST NEGOTIATION MEETING	*	06/01/11
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		07/01/11

***Activities that involve consultant**