

CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE (Daily Journal; 12/15/11 and 12/22/11)

Non Project Specific General Engineering Services

Region 5

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		12/15/11
SECOND ADVERTISEMENT		12/22/11
SUBMIT SOI	*	01/19/12
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		02/03/12
CHIEF ENGINEER SELECTION APPROVAL		02/06/12
NOTIFICATION		02/06/12
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	02/27/12
AUDIT REQUESTED		02/27/12
AUDIT COMPLETED		03/12/12
COST NEGOTIATION MEETING	*	03/16/12
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		04/06/12

***Activities that involve consultant**