

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process with Interview)**

**Project # FBR 0821-094 (18158) SH 82 Grand Avenue Bridge
Project Specific Preliminary Design Structure Determination & NEPA Process**

Public Notice for Professional Consultants

REGION: 3

PUBLIC NOTICE PHASE 3 Week Ad May 5th ,May 12th , May 19, 2011

FIRST ADVERTISEMENT	05/5/2011
----------------------------	------------------

SHORT LIST PHASE

SUBMIT SOI/WP	*05/26/2011
----------------------	--------------------

SHORT LIST PANEL MEETING	06/16/2011
---------------------------------	-------------------

SHORT LIST APPROVAL (Chief Engineer)	06/20/2011
---	-------------------

NOTIFICATION	06/20/2010
---------------------	-------------------

SELECTION PHASE

FINAL SELECTION PANEL MEETING (INTERVIEWS)	*07/13/2011
---	--------------------

CHIEF ENGINEER SELECTION/APPROVAL	07/18/2011
--	-------------------

NOTIFICATION	07/20/2011
---------------------	-------------------

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*07/28/2011
---------------------------------	--------------------

AUDIT REQUESTED	07/28/2011
------------------------	-------------------

AUDIT COMPLETED	08/10/2011
------------------------	-------------------

COST NEGOTIATION MEETING	*08/11/2011
---------------------------------	--------------------

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION	*9/1/ 2011
------------------------------------	-------------------

***Activities that involve consultant**