

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process with Interview)**

Project Specific CDOT Traffic Engineering Planning Environmental Linkage (PEL)

I – 25 US 36 to SH 7

Public Notice for Professional Consultants

REGION: (HQ) ~ STATEWIDE

PUBLIC NOTICE PHASE 3 Week Ad Feb 24, March 10th March 17th, 2011

FIRST ADVERTISEMENT 02/24/2011

SHORT LIST PHASE

SUBMIT SOI/WP *03/17/2011

SHORT LIST PANEL MEETING 04/11/2011

SHORT LIST APPROVAL 04/15/2011

NOTIFICATION 04/15/2010

SELECTION PHASE

FINAL SELECTION PANEL MEETING (INTERVIEWS) *05/03/2011

CHIEF ENGINEER SELECTION/APPROVAL 05/06/2011

NOTIFICATION 0 5/10/2011

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE *05/17/2011

AUDIT REQUESTED *05/17/2011

AUDIT COMPLETED 05/26/2011

COST NEGOTIATION MEETING *06/01/2011

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION *06/15 - 06/30/ 2011

***Activities that involve consultant**