

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process No Interview)
IM 0702-310 (18018) I-70 West Parachute Interchange
Project Specific Construction Management, Construction Inspection

REGION: 3

PUBLIC NOTICE PHASE 2 Week Ad August 11th & August 18th 2011

FIRST ADVERTISEMENT	08/11/2011
SECOND ADVERTISEMENT	08/18/2011

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*08/25/2011
SHORT LIST PANEL MEETING	09/13/2011
FINAL SELECTION	Chief Engineer Approval
	09/15/2011
NOTIFICATION	09/16/2011

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*09/28/2011
AUDIT REQUESTED	*09/28/2011
AUDIT COMPLETED	10/12/2011
COST NEGOTIATION MEETING	*10/14/2011

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*11/18/2011
--------------------------------------	--------------------

***Activities that involve consultant**