

KEY EVENT SCHEDULE
(Process with Interview “Optional”)

CDOT PROJECT SPECIFIC DESIGN ENGINEERING SERVICES
I-25 MANAGED LANES US 36 TO 120TH AVE. DESIGN
(TOLLING & ITS INFRASTRUCTURE)

REGION: 6

PUBLIC NOTICE PHASE 3 Week Ad APR 19th APR 26th & May 3rd 2012

FIRST ADVERTISEMENT 04/19/2012

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP *05/10/2012

SHORT LIST PANEL MEETING 05/21/2012

SHORT LIST APPROVAL (Chief Engineer) 05/24/2012

NOTIFICATION 05/25/2012

Interview Phase will be waived or scheduled ~ pending results from 5/21 Selection Meeting

SELECTION PHASE (*OPTIONAL*)

FINAL SELECTION PANEL MEETING (INTERVIEWS) *06/12/2012

CHIEF ENGINEER SELECTION/APPROVAL 06/15/2012

NOTIFICATION 06/15/2012

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE (No Interview) *06/01/2012

SUBMIT FINANCIAL PACKAGE (With Interview) *06/29/2012

AUDIT REQUESTED TBD

AUDIT COMPLETED TBD

COST NEGOTIATION MEETING TBD

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION (No Interview) *07/17/2012

CONTRACT APPROVAL/EXECUTION (With Interview) *08/15/2012

***Activities that involve consultant**