

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE  
(No Interview)**

**Project Specific Construction Management, Inspection & Materials Testing Services  
PROJECT#: C 0702-278 (19351) I-70 Eagle Interchange**

**PUBLIC NOTICE PHASE 2 Week Ad November 1<sup>st</sup> & November 8<sup>th</sup> 2012**

<b>FIRST ADVERTISEMENT</b>	<b>110/1/2012</b>
<b>SECOND ADVERTISEMENT</b>	<b>11/08/2012</b>

**SHORT LIST / FINAL SELECTION PHASE**

<b>SUBMIT SOI/WP</b>	<b>*11/15/2012</b>
<b>SHORT LIST PANEL MEETING</b>	<b>11/28/2012</b>
<b>FINAL SELECTION      Chief Engineer Approval</b>	<b>11/30/2012</b>
<b>NOTIFICATION</b>	<b>11/30/2012</b>

**NEGOTIATION PHASE**

<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*12/12/2012</b>
<b>AUDIT REQUESTED</b>	<b>*12/12/2012</b>
<b>AUDIT COMPLETED</b>	<b>12/27/2012</b>
<b>COST NEGOTIATION MEETING</b>	<b>*01/08/2013</b>

**FINAL CONTRACT PHASE**

<b>CONTRACT APPROVAL / EXECUTION</b>	<b>*02/01/2013</b>
--------------------------------------	--------------------

**\*Activities that involve consultant**