

CONSULTANT PROCEDURE PROCESS
REVISED KEY EVENT SCHEDULE NOV 16, 2012
(No Interview)

Project # IM 0253-222 (18695) I -25 Managed Lanes: US 36 to 120th
Construction Management, Inspection and Materials Testing Services
CDOT Region 6

PUBLIC NOTICE PHASE 2 Week Ad November 8 & November 15th 2012

FIRST ADVERTISEMENT	11/08/2012
SECOND ADVERTISEMENT	11/15/2012

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP <i>Revision SOIs due THURSDAY</i>	11/29/2012
SHORT LIST PANEL MEETING	12/14/2013
FINAL SELECTION Chief Engineer Approval	12/18/2013
NOTIFICATION	12/18/2013

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*01/08/2013
AUDIT REQUESTED	*01/08/2012
AUDIT COMPLETED	01/21/2012
COST NEGOTIATION MEETING	*01/23/2013

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*02/30/2013
--------------------------------------	--------------------

***Activities that involve consultant**