

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE**

**Project: Preliminary and Final Design Services      NO INTERVIEW**  
**STA 0131-057 (17881) SH 13 Rifle To Rio Blanco County Line Design Engineering**  
**CDOT Region 3**

**PUBLIC NOTICE PHASE**

<b>FIRST ADVERTISEMENT</b>		<b>2/16/2012</b>
<b>SECOND ADVERTISEMENT</b>		<b>2/23/2012</b>
<b>SUBMIT SOI</b>	<b>*</b>	<b>3/1/2012</b>

**SHORT- LIST / FINAL SELECTION PHASE**

<b>SHORT LIST SELECTION BOARD MEETING</b>		<b>3/14/2012</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>		<b>3/16/2012</b>
<b>NOTIFICATION</b>		<b>3/19/2012</b>

**NEGOTIATION PHASE**

<b>#1 FIRM SUBMIT FINANCIAL PACKAGE</b>	<b>*</b>	<b>3/30/2012</b>
<b>AUDIT REQUESTED</b>	<b>*</b>	<b>4/2/2012</b>
<b>AUDIT COMPLETED</b>		<b>4/13/2012</b>
<b>COST NEGOTIATION MEETING</b>	<b>*</b>	<b>4/13/2012</b>

**FINAL CONTRACT PHASE**

<b>CONTRACT APPROVAL/EXECUTION</b>		<b>5/1/2012</b>
------------------------------------	--	-----------------

**\*Activities that involve consultant**