

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process No Interview)**

**CDOT REGION 3
NPS CONSTRUCTION MANAGEMENT, INSPECTION & MATERIALS TESTING**

PUBLIC NOTICE PHASE 2 Week Ad May 3rd & May 10th 2012

FIRST ADVERTISEMENT	05/03/2012
SECOND ADVERTISEMENT	05/10/2012

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*05/17/2012
SHORT LIST PANEL MEETING	06/05/2012
FINAL SELECTION	Chief Engineer Approval
NOTIFICATION	06/07/2012

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*06/20/2012
AUDIT REQUESTED	*06/20/2012
AUDIT COMPLETED	06/28/2012
COST NEGOTIATION MEETING	*06/29/2012

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*07/20/2012
--------------------------------------	--------------------

***Activities that involve consultant**