CONSULTANT PROCEDURE PROCESS KEY EVENT SCHEDULE

(No Interview)

NH 0701-214 (18771) I-70 Exit 26 Diverging Diamond Construction Management, Inspection & Materials Testing Services

PUBLIC NOTICE PHASE 2 Week Ad November 8 & November 15th 2012

FIRST ADVERTISEMENT SECOND ADVERTISEMENT	12/06/2012 12/13/2012
SHORT LIST / FINAL SELECTION PHASE	
SUBMIT SOI/WP	*12/20/2012
SHORT LIST PANEL MEETING	01/09/2013
FINAL SELECTION Chief Engineer Approval	01/11/2013
NOTIFICATION	01/11/2013
NEGOTIATION PHASE	
SUBMIT FINANCIAL PACKAGE	*01/23/2013
AUDIT REQUESTED	*01/23/2012
AUDIT COMPLETED	01/31/2012
COST NEGOTIATION MEETING	*02/05/2013
FINAL CONTRACT PHASE	
CONTRACT APPROVAL / EXECUTION	*03/15/2013

^{*}Activities that involve consultant