

**CONSULTANT PROCEDURE PROCESS  
KEY EVENT SCHEDULE  
(Process No Interview)**

**Non Project Specific CDOT/CBE Statewide Structural Design Engineering Services  
Public Notice for Professional Consultants**

**REGION: (HQ) ~ STATEWIDE CDOT / Bridge Enterprise**

**PUBLIC NOTICE PHASE 2 Week Ad March 14<sup>th</sup> & March 21<sup>st</sup> 2013**

<b>FIRST ADVERTISEMENT</b>	<b>03/14/2013</b>
<b>SECOND ADVERTISEMENT</b>	<b>03/21/2013</b>

**SHORT LIST / FINAL SELECTION PHASE**

<b>SUBMIT SOI/WP</b>	<b>*03/28/2013</b>
<b>Short List / Final Selection Meeting</b>	<b>04/23/2013</b>
<b>SHORT LIST / CHIEF FINAL APPROVAL</b>	<b>04/25/2013</b>
<b>NOTIFICATION</b>	<b>04/25/2013</b>

**NEGOTIATION PHASE**

<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*05/08/2013</b>
<b>AUDIT REQUESTED</b>	<b>05/09/2013</b>
<b>AUDIT COMPLETED</b>	<b>05/20/2013</b>
<b>COST NEGOTIATION MEETING</b>	<b>*05/22/2013</b>

**FINAL CONTRACT PHASE**

<b>CONTRACT APPROVAL/EXECUTION</b>	<b>*06/15/2013</b>
------------------------------------	--------------------

**\*Activities that involve consultant**