

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 2/14/13, and 2/21/13)

Region 5 Non-Project Specific Environmental Engineering

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		2/14/13
SECOND ADVERTISEMENT		2/21/13
SUBMIT SOI	*	2/28/13
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		03/20/13
CHIEF ENGINEER SELECTION APPROVAL		03/22/13
NOTIFICATION		03/22/13
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	04/01/13
AUDIT REQUESTED		04/01/13
AUDIT COMPLETED		04/14/13
COST NEGOTIATION MEETING	*	04/19/13
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		05/01/13

***Activities that involve consultant**