

CONSULTANT PROCEDURE PROCESS

KEY EVENT SCHEDULE

(Process No Interview)

BRIDGE ENTERPRISE

PROJECT# B8800-538-CM

CBE CDOT R2 R3 R6 ~ Statewide

FY13 – FY 15 Project Specific Construction Management Inspection & Materials Testing

PUBLIC NOTICE PHASE 2 Week Ad January 31 & February 7, 2013

FIRST ADVERTISEMENT	01/31/2013
SECOND ADVERTISEMENT	02/07/2013

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*02/14/2013
SHORT LIST PANEL MEETING	02/28/2013
FINAL SELECTION	Chief Engineer Approval
NOTIFICATION	03/05/2013
	03/06/2013

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*03/20/2013
AUDIT REQUESTED	*03/20/2013
AUDIT COMPLETED	03/30/2013
COST NEGOTIATION MEETING	*04/02/2013

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*05/01/2013
--------------------------------------	--------------------

***Activities that involve consultant**