

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process No Interview)**

**CDOT Region 3 SH 9 Colorado River South ~ Grand County
Construction Management Services
Project #: STA 009A-034 (19910)**

PUBLIC NOTICE PHASE 2 Week Ad July 24th & July 31 2014

FIRST ADVERTISEMENT	07/24/2014
SECOND ADVERTISEMENT	07/31/2014

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*08/07/2014
SHORT LIST PANEL MEETING	08/20/2014
FINAL SELECTION	Chief Engineer Approval
NOTIFICATION	08/25/2014

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE	*09/04/2014
AUDIT REQUESTED	09/10/2014
AUDIT COMPLETED	10/01/2014
COST NEGOTIATION MEETING	* T B D

FINAL CONTRACT PHASE

CONTRACT APPROVAL / EXECUTION	*10/15/2014
--------------------------------------	--------------------

***Activities that involve consultant**