

**KEY EVENT SCHEDULE**  
**CDOT HQ PROJECT SPECIFIC PROFESSIONAL ENGINEERING SERVICES**

**Request for Proposal and SOI for General Program Management and Planning Assistance**  
**Office of Major Project Development and Innovative Project Delivery**

**RFP #: 14 HAA 1213DW**

**PUBLIC NOTICE PHASE 3 Week Ad December 19, & December 26, 2013 AND January 2, 2014**

<b>FIRST ADVERTISEMENT</b>	<b>12/19/2013</b>
<b>SECOND ADVERTISEMENT</b>	<b>12/26/2013</b>
<b>FINAL ADVERTISEMENT</b>	<b>01/02/2014</b>
<b>DEADLINE FOR SUBMITTING QUESTIONS</b>	<b>01/07/2014</b>
<b><u>SHORT-LIST SELECTION PHASE</u></b>	
<b>SUBMIT RFP</b>	<b>*01/16/2014</b>
<b>SHORT LIST PANEL MEETING</b>	<b>01/28/2014</b>
<b>SHORT LIST APPROVAL (Chief Engineer)</b>	<b>01/29/2014</b>
<b>NOTIFICATION</b>	<b>01/30/2014</b>

**INTERVIEW PHASE**

<b>FINAL SELECTION PANEL MEETING (INTERVIEWS)</b>	<b>*02/12/2014</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>02/13/2014</b>
<b>NOTIFICATION</b>	<b>02/14/2014</b>

**NEGOTIATION PHASE**

<b>COST NEGOTIATION MEETING</b>	<b>*02/18/2014</b>
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*02/28/2014</b>
<b>AUDIT REQUESTED</b>	<b>02/28/2014</b>
<b>AUDIT COMPLETED</b>	<b>03/12/2014</b>

**FINAL CONTRACT PHASE**

<b>CONTRACT APPROVAL/EXECUTION</b>	<b>03/31/2014</b>
------------------------------------	-------------------

**\*Activities that involve consultant**