

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE**

(Optional Interview Phase Interview)

CDOT Region 2

**I-25 Ilex R2 PS Construction Management Construction Inspection & Materials Testing
Project # FBR 025A-019 (19205) PROJECT # IM 025A-024 (19408)**

PUBLIC NOTICE PHASE 3 Week Ad January 9th 16th 23rd 2014

FIRST ADVERTISEMENT	01/09/2014
SECOND ADVERTISEMENT	01/16/2014
THIRD ADVERTISEMENT	01/23/2014

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*01/30/2014
SHORT LIST PANEL MEETING	2/18/2014
SHORT LIST APPROVAL (Chief Engineer)	2/20/2014
NOTIFICATION	2/21/2014

[Interview Phase will be waived or scheduled ~ pending results from 2/18 Selection Meeting](#)

INTERVIEW PHASE (*OPTIONAL*)

FINAL SELECTION PANEL MEETING (INTERVIEWS)	*03/12/2014
CHIEF ENGINEER SELECTION/APPROVAL	03/14/2014
NOTIFICATION	03/14/2013

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE (No Interview)	*03/01/2014
SUBMIT FINANCIAL PACKAGE (With Interview)	*03/25/2014
AUDIT REQUESTED	TBD
AUDIT COMPLETED	TBD
COST NEGOTIATION MEETING	TBD

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION (No Interview)	*04/01/2014
CONTRACT APPROVAL/EXECUTION (With Interview)	*04/25/2014

***Activities that involve consultant**